GOVERNMNET OF ANDHRA PRADESH

ABSTRACT

Water Resources Department – Pula Subbaiah Veligonda Project - Package-I (Tunnel-I) works of Pula Subbaiah Veligonda Project – 2nd Revised administrative sanction for an amount of Rs.1099.40 Crores – Orders - Issued.

WATER RESOURCES (Projects-II) DEPARTMENT

G.O.MS.No.50. **Dated:24.09.2021.**

Read the following:

1) G.O.Ms.No.120, I&CAD (Irr.XI.2) Department, dated:09.07.2004.
2) G.O.MS.No.40, W.R (Projects-II) Department, dated:05.03.2019.
3) From the Chief Engineer (P), Ongole Letter No.CE& DWRO/ PKM DIST/OGL/DEE2/AEE1/VGP/P-I/Vol.15/389, dated:23.09.2020& 20.03.2021.

-------XXXX--------

ORDER:

In the reference 1st read above, Government have accorded administrative sanction for an amount of Rs.765.00 Crores towards Stage-I works of Pula Subbaiah Veligonda Project to provide irrigation facilities to 1.19 Lakh Acres and drinking water to 4 Lakh peoples enroute the canal system. In that G.O. there is a provision of Rs.403.08 Crores (Approach Channel – Rs.0.08 Crores + Tunnel 7.00 Mts Dia – Rs.400.00 Crores + Infall Regulator – Rs.3.00 Crores) for construction of Tunnel –I for Veligonda Project.

2) In the reference 2nd read above, Government have accorded Revised administrative sanction for an amount of Rs.1041.94 Crores for the work of Package –I (Tunnel-I) works of Pula Subbaiah Veligonda Project.

3) In the reference 3rd read above, the Chief Engineer (Projects), Ongole while explaining the reasons for the deviations over revised administrative sanction, while submitting the Revised Estimate-2 of Package-I works of Pula Subbaiah Veligonda Project has requested the Government to accord revised administrative sanction for Rs.1099.41 Crores, for the work "Package –I (Tunnel-I) works of Pula Subbaiah Veligonda Project" Under Head of Account 4700 Capital Outlay on Major Irrigation – 01 Major Irrigation (Commercial) MH 138 – Poola Subbaiah Veligonda Project – GH (11) State Development Schemes - SH 26 D & A works – 530 Major works - 531 Major Works, so as to enable to arrange payment of pending bills to the original agency for the work done and other eligible liabilities.

4) After careful examination of the proposal of the Chief Engineer (Projects), Ongole hereby accord 2nd Revised administrative sanction for an amount of **Rs.1099.40 Crores** (Rupees one thousand ninety nine crore and forty lakh only) for the work of "**Package –I (Tunnel-I) works of Pula Subbaiah Veligonda Project**" (The details of the provisions of the above work is annexed) under the Head of account "4700 Capital Outlay on Major Irrigation -01 Major Irrigation- Commercial- M.H.138 Poola Subbaiah Veligonda Project - G.H.11 State Development Schemes – S.H (26) Dam and Appurtenant works -530 Major works- 531 Other Expenditure".

5) The Chief Engineer(Projects), Ongole shall take necessary action accordingly.

6) This order issues with the concurrence of the Finance (FMU-W.R.II) Department, vide their U.O.No.FIN01-FMU0PC(WR2)/27/2018-SO(FMU(WRD-II)-FIN, Computer No.674547, dated:10.06.2021.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

J.SYAMALA RAO
SECRETARY TO GOVERNMENT

To:
The Chief Engineer (Projects), Ongole.

(PTO)

Copy to:

The P.S to Addl. Secretary to Hon'ble CM.
The P.S to Hon'ble Minister (Finance).
The P.S to Hon'ble Minister (WR).
The P.S to Secretary to Govt., (WRD).
The Accountant General, A.P. Vijayawada .
The Director of Works and Accounts, Ibrahimpatnam, Vijayawada.
The Finance (FMU-W.R.II) Department.
Sf/Sc.

// FORWARDED::BY ORDER //

SK. Hafeez
SECTION OFFICER

(Annexure to the G.O.MS.No.50,Water Resources (Projects-II) Department, dated:24.09.2021, Regarding Package–I (Tunnel-I) works of Pula Subbaiah Veligonda Project).

(Amount in Crores)

S. No	Description	As per sanctioned 1st RE	As per 2nd RE now proposed	Excess/ Less
I	Construction of Tunnel including construction of Head Regulator and approach channel of Veligonda Project.			
a)	From Km 0.000 to Km 14.225	496.44	496.44	0.00
b)	From Km 0.000 to Km 14.225	23.74	21.65	(-)2.09
c)	Value of work balance from Km 15.200 to Km 18.800	96.72	96.72	0.00
d)	Value of work for Head Regulator	5.93	5.93	0.00
e)	Value of Operation & Maintenance	1.77	0.00	(-)1.77
	Sub-Total	**624.60**	**620.74**	
II	Earth work excavation of feeder canal from Km 0.000 to Km 0.500	3.38	2.54	(-)0.84
III	Towards deletion of Head Regulator works from main work and entrustment to the new agency			
a)	Provision towards deletion of Head Regulator works and Tunnel of 21. 51 m	(-)14.91	(-)5.930	8.98
b)	Provision towards Head Regulator works and Tunnel of 21.51m entrusted to new agency with SSR 2016-17.	38.84	38.84	0.00
IV	Toward deletion of Tunnel boring works from main work and entrustment to new agency			
a)	Provision towards deletion of Tunnel boring works of length 3600m and balance Feeder canal excavation	(-)116.45	(-) 97.57	18.88
b)	Recovery from the agency towards difference of lead of conveyance of segments for concrete lining due to deletion of the work	(-)0.119	(-)0.119	0.00
c)	Provision towards TBM-Tunnel boring of length 3600m and balance feeder canal excavation with SSR 2017-18	292.15	292.15	0.00
V	Claims	0.000	37.23	37.23
VI	Statutory Provisions	208.80	208.92	0.12
VII	GST@12%	5.65	2.60	(-)3.05
	Grand Total	**1041.94**	**1099.40**	(+)57.46

J.SYAMALA RAO
SECRETARY TO GOVERNMENT